



ROAD PROJECT UPDATES

FLORENCE ROAD WIDENING –

Three-lane widening project has been permitted. Phase 2 from Ed's Bait Shop to Rebel Road is under construction. Project to be completed by November 2017.

ENON SPRINGS ROAD WEST EXTENSION –

Right-of-Way acquisition is underway.

INTERCHANGE AT I-24 / ROCKY FORK ROAD –

Awaiting funding and approval from FHWA.

IMPROVEMENTS TO EXITS 66 & 70 FROM I-24 –

Preliminary redesign of ramps and intersections by TDOT.

WEAKLEY LANE IMPROVEMENTS AT SWAN DRIVE –

Project is approved and funding allocated from FHWA and TDOT. Right-of-way and easement acquisition is complete. The plans and bid book will be submitted to TDOT for approval to construction phase.

TURN LANE EXPANSION ON STONECREST BLVD. AT SAM RIDLEY PKWY. –

Project includes the addition of turn lanes on Stonecrest Blvd. Project is approved and funding allocated from FHWA and TDOT. Construction phase to be bid Fall 2017.

NEW TRAFFIC SIGNAL AT STONECREST & CEDAR GROVE -

Project on hold to gauge effectiveness of Stonecrest turn lane expansion.

RIGHT TURN LANE FROM NISSAN DRIVE ONTO ENON SPRINGS EAST –

Design underway. Evaluation of all turn lane projects for cost/benefit.

INTELLIGENT TRAFFIC SYSTEM & TRAFFIC TIMING –

Project is approved by TDOT / FHWA and funding has been allocated. New signal timings have been implemented. ITS design for Phases I & II of integrated traffic light system to be completed March 2019.

PAVING –

Evaluating milling and resurfacing projects for 2017. Repaving various streets in Green Acres Subdivision, a portion of Rock Springs Road, Sam Davis, Florence Road and Genie Lane.

SAM RIDLEY PARKWAY

Corridor study of Sam Ridley Pkwy. from I-24 to Old Nashville Hwy. has been completed. We are coordinating with TDOT for funding.

(Information as of 9/8/17)